18 Month Letting List - May 1, 2020
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Letting Date

4/1/2020

5/7/2020

5/7/2020

10/7/2020

10/7/2020

10/7/2020

10/7/2020

10/7/2020

10/7/2020

10/7/2020

10/7/2020

11/10/2020

12/9/2020

12/9/2020

12/9/2020

12/9/2020

12/9/2020

12/9/2020

1/13/2021

1/13/2021

1/13/2021

7/14/2021

Road

I-65

SR 225

SR 225

SR 25

SR 25

SR 25

SR 25

SR 25

SR 25

SR 25

SR 25

SR 25

165

us 231

us 231

us 52

US 52

SR 38

Lindberg
Road

N. River Road

Park East
Boulevard

I-65

Type of Work

Small Structure Pipe Lining

Bridge Deck Overlay

Bridge Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Replace Superstructure

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Bridge Thin Deck Overlay

Road Reconstruction (3R/4R

Standards)

Intersect. Improv. W/ Added

Turn Lanes
New Road Construction

Concrete Pavement
Restoration (CPR)

Same, New, Change, Not Listed, Relisted

(INDOT update: April 15, 2020)

Location

over Unnamed
Ditch/Creek; 2.87 mi N of
SR 43

over Burnett Creek;
1.24mi S of SR 43

over Burnett Creek; 1.95
mi S of SR 43

NB over Bridge Creek;
10.50 mi N of I-65

SB @ Bridge Creek;10.50
mi N of I-65

SB @ CR 900N; 10.80 mi
N of I-65

NB @ CR 900N; 10.80 mi
N of I-65

11.30 mi N of I-65 (SB)

NB @ County Line Rd;
11.30 mi N of I-65

NB over N&S RR; 11.10
mi N of I-65 (NB)

SB over N&S RR; 11.10
mi N of I-65
Bridge over Big Shawnee
Creek 3.05 miles S of SR
28
CR 100S/McCarty Ln @ I-
65 NB/SB; 01.32 mi S of
SR 26
SB @ Big Wea Cr, Elliott
Dt; 01.28 mi S of SR 25

NB @ Big Wea Cr, Elliott
Dt; 01.28 mi S of SR 25

WBL @ NS RR; 01.92 mi
E of SR 25

EBL @ NS RR; 01.92 mi E
of SR 25

over S Fork Wildcat
Creek; 01.70 mi E of I-65

Lindberg road from
Klondike to McCormick

CR 500 N approach in
Tippecanoe County

New Road between
Haggerty Lane and SR 38

At SR 38 Interchange,
Ramp Pavement

Des &
Contract
Number

1701549
R-40527

1702137
B-40523

1701548
B-40523

1800455
B-41001

1800443
B-41001

1800442
B-41001

1800440
B-41001

1800439
B-41001

1800438
B-41001

1800421
B- 41001

1800418
B-41001

1298419
B- 39761

1800451
B-41003

1800433
B-41003

1800432
B-41003

1800430
B-41003

1800425
B-41003

1800452
B- 41003

1173627
R- 35297

1401279
R- 37908

1700405
R-40125

1900647
R-42039

Previous
Letting Date

4/1/2020

4/1/2020

11/10/2020

11/10/2020



Bid Letting Results

ITS Traffic Management

4/1/2020 I-65 Systems

Project Awarded to Midwestern Electric Inc for $5,104,920.70
Engineer's estimate: All Bids Above Engineer's Estimate
Four bids submitted

Estimated completion date: June 15, 2021

4/1/2020 I-65 Small Structure Pipe Lining

CCTV/DMS from 1.5 miles
south of SR 47 to US
24/231 (Exit 201)

over Unnamed

Ditch/Creek; 2.87 mi N of

SR 43

Project low bid: Granite InLiner LLC for $1,260,358.10 (Award Pending)

Engineer's estimate: $1,260,731.97
One bid submitted
Estimated completion date: October 31, 2020

4/1/2020 Us 231 Debris Removal From Channel

4/1/2020 Us 231 Debris Removal From Channel

Project Awarded to Linkel Company LLC for $879,917.00
Engineer's estimate: $1,040,557.00

One bid submitted

Estimated completion date: November 10, 2020

Bridge Maintenance And

4/1/2020 I-65 Repair

Bridge Maintenance And
Repair
Project on May 7, 2020 Bid Letting

4/1/2020 I-65

4/1/2020 I-65 Bridge Deck Patching

Not on Bid Letting

over Big Wea Cr; Elliott
Dt, 01.28 mi S of SR 25

over Big Wea Cr; Elliott
Dt, 01.28 mi S of SR 25

0.23 mi S of SR 43 (SB)

0.23 mi S of SR 43 (NB)

0.58 mi S of SR 43

1800572
T-41233

1701549
R-40527

1801344
B-41411

1801338
B-41411

1901580
B-42092

1901578
B-42092

1901585
B- 42095



